

Progress Report 5

Name: Dundee Adriatico, 300393449

Project: Riipen [EMS Data Analysis and Forecasting](#)

Repo: https://github.com/dondemici/W26_4495_S2_DundeeA/

Work Log

Week	Date	Number of Hours	Description of Work Done
1	18-Jan-26	0.5	Meeting with Priya, initial discussion of topics
	21-Jan-26	2	NEMSIS Data initial proposal
	23-Jan-26	0.5	Meeting with Solaris, Tony Tsui
	24-Jan-26	1	Initial works on the final proposal, intro and proposed research project
2	25-Jan-26	2	Align Intro and Proposed Research Project on the final proposal – Riipen link finally given
	26-Jan-26	4	Final works on the final proposal – Estimate and update timelines, build contract, update references, update AI usage table and prompts and perform final review and revisions
	30-Jan-26	2	Review of NEMSIS website, submission of data request for the project, communication of updates to Tony Take Datacamp course on Introduction to Databricks, Setup a community edition Databricks account,
	31-Jan-26	2.5	Review data sent by NEMSIS, extract data (about 2 hrs. processing to extract 200GB data), build initial python code to review data
3	01-Feb-26	2	Update project plan to Agile format, reconsider performing a subset of data performing activities of the whole project in a shorter span of time, create ems eda notebook
	03-Feb-26	2.5	Review data dictionary form NEMSIS and study the headers in the raw dataset. Align equivalent mapping in the data dictionary to get more meaning.
	05-Feb-26	2.5	Provide updates to Riipen stakeholder, further revise project plan. Update ems eda notebook
	06-Feb-26	1.5	Provide updates to Priya, consolidate and review all generated files including notebook, upload to github
	07-Feb-26	1.5	Build end-to-end notebook pipeline from EDA to initial model application and evaluation

Week	Date	Number of Hours	Description of Work Done
4	08-Feb-26	2.5	Update notebook pipeline, troubleshoot time data format, review next steps for the succeeding week.
	10-Feb-26	2	Filter Jan2024 from PCR_Events table using MS SQL SM.
	12-Feb-26	2.5	Analyze Exposure data. Join with PCR Events – results: Null Values for eOther for Jan2024.
	14-Feb-26	3	Review count of YES/No records for Exposure data. Check hospital admit time of Yes data – results: Not Applicable.
5	15-Feb-26	2.5	Revisit hypotheses and pivot. Analyze FACTPCR dataset. Focus on 20K records, eg weekly exposure forecast using SARIMA or Prophet.
	16-Feb-26	2	Design dashboard for forecasting app. Ask forecaster friends some features and functions that are ideal for forecasting app.
	17-Feb-26	2.5	Initiate and code Streamlit app. Include sidebar settings and main context for dashboard.
	18-Feb-26	2	Reach out to NEMSIS report for additional provided injury data –got response that they don’t have the data readily available. Build script for video. Finalize Streamlit app.
	19-Feb-26	3	Shoot and edit video
	20-Feb-26	3.5	Finalize video – add in slides, Initiate midterm report, update readme file
	21-Feb-26	2	Review and polish midterm checklists. Update AI Usage table and List of Prompts table. Upload video in youtube.
6	22-Feb-26	1	Finalize and upload midterm report to Blackboard (initial submission)
	23-Feb-26	2.5	Performed more works today using PCRTIME data to extract historical daily exposure data as time series to forecast using 7-day moving average which current serves as best model compared to naïve and exponential smoothing.
	24-Feb-26	1	Preparation of presentation to employer and planning of next steps
	25-Feb-26	1	Employer session on project updates
	26-Feb-26	2.5	Initial build of incorporating data pre-processing in the app, shift from fake data to real data
	27-Feb-26	1	Midterm check-in. Continue incorporating SQL code connection in the app
	28-Feb-26	2	Incorporation of forecasting models into the app
7	01-Mar-26	1.5	App testing of data connection and the forecasting models, capture of issues
	02-Mar-26	1	Progress Report 2 update and submission.
	03-Mar-06	2	Include additional forecast models for seasonality – Holt & Holt-Winters. Include error handling for Holt-Winters if available data is only 1 year.

Week	Date	Number of Hours	Description of Work Done
	04-Mar-06	1	Request of additional data, cover more years from 2020-2023
	05-Mar-06	2	Sending of weekly updates to client.
	06-Mar-06	2.5	Week 7 check-in, review data given and follow up additional needed data.
	07-Mar-06	2	Initial code works on connecting to AI API to generate recommendation section.
8	08-Mar-06	2	Review data given and follow up FACTPCRTIME data since it still not available in the 2 nd batch of files provided. Review requirements for hosting in Streamlit.
	09-Mar-06	1	Progress Report 3 update and submission.
	10-Mar-06	2	Added initial weather effect to the forecast and update the weather function. Finalize AI recommendation
	11-Mar-06	1	Initial analysis on the previous year data. Extract provided data. Explore data content
	12-Mar-06	1.5	Make AI recommendation optional, troubleshoot and test, update session with employer.
	13-Mar-06	1	Start redesigning sidebar, update sidebar background and font colors, short check-in with Priya
	14-Mar-06	2.5	Add app logo in the sidebar, separate CSS style, fix dropdown issues
9	15-Mar-06	2.5	Troubleshoot forecast table being invisible, troubleshoot css not surfacing needed style. Work on initial updates of Report 4.
	16-Mar-06	1.5	Finalize updating report 4 and upload to blackboard.
	17-Mar-06	2	Use ticket master and build event calendar API and incorporate to the code.
	18-Mar-06		Continue analysing the previous year data. Build PowerShell script to confirm headers of data
	19-Mar-06		Fix sidebar dropdown issues. Update session with employer. Employer requested to add model accuracy check. Potential to attend EMS expo latter part of this year.
	20-Mar-06		Build SQL codes to import txt data -FACTPCRWorkRelatedExposure
	21-Mar-06		Populate SQL PCREvents and exposure tables
10	22-Mar-06		Sent follow up to NEMSIS support on the content of eTimes03 since content are not timestamps.
	23-Mar-06		Update and submit Progress Report 5. Provide screenshots of data to NEMSIS support.

Summary Description

This week focused on expanding functionality and data integration within the forecasting and reporting systems. Key progress included building a new event calendar API using Ticketmaster, advancing data analysis processes, and improving system design and maintainability. Additional work centered on enhancing data import automation via SQL scripts, verifying data structures through PowerShell, and maintaining communication with both the employer and external data providers.

Key Activities:

- Built and integrated the Ticketmaster Event Calendar API into the project codebase.
- Continued analysis of the previous year's data and created a PowerShell script to verify dataset headers.
- Fixed sidebar dropdown issues. Did update session with the employer, requested adding a model accuracy check.
- Developed new SQL scripts to import **FACTPCRWorkRelatedExposure** data from text files.
- Populated SQL **PCREvents** and **Exposure** tables for expanded dataset coverage.
- Contacted NEMSIS support to clarify the content of **eTimes03** fields and followed up with sample screenshots for review.
- Prepared, finalized, and submitted **Progress Report 5** on schedule.

Repo Check-in

This week's commits to the shared GitHub repository focused on extending project functionality and improving data integration workflows. Key updates included the integration of the Ticketmaster Event Calendar API, development of SQL scripts for importing and populating exposure-related data tables, and enhancements to data validation using PowerShell. Interface refinements continued, addressing sidebar dropdown issues for smoother navigation. The repository also includes the latest employer session updates, model accuracy check preparations, and supporting documentation related to Progress Report 5. Implementation files remain organized under the **Implementation** directory, while supporting materials—including reports, proposals, and documentation—are maintained under **Documents and Reports** for version control and easy reference.

Folder File	File	Brief Description
DocumentsAndReports	DundeeA_Proposal.pdf	Original project proposal outlining goals (EMS high-strain demand forecasting and

Folder File	File	Brief Description
		injury-risk context), data sources (NEMSIS), methods, and initial timeline.
	DundeeA_ProgressReport1.pdf	First progress report summarizing early work, issues encountered, and initial plan adjustments.
	DundeeA_MidtermReport.pdf	Midterm report describing project status, key findings, and feedback from the employer check-in.
	DundeeA_ProgressReport2.pdf	Second progress report detailing recent app integration, forecasting work, and SQL connectivity updates.
	DundeeA_ProgressReport3.pdf	Third progress report detailing addition of forecasting models, request of additional data and initial build of AI API.
	DundeeA_ProgressReport4.pdf	Fourth progress report summarizing implementation of weather-based forecasting features, interface redesign updates, troubleshooting fixes, and completion of AI recommendation integration.
	DundeeA_ProgressReport5.pdf	Fifth progress report summarizing integration of the Ticketmaster event calendar API, continued analysis and validation of previous year data, SQL-based data import and population for exposure events, interface refinements, communication with NEMSIS support, and submission of updated project documentation.
	CSIS 4495 002 Applied Research Working File.xlsx	Working file tracking tasks, milestones, timelines, and evaluation components for the project.
Implementation/1 EDA	EMS_EDA.ipynb	Initial exploratory notebook examining NEMSIS schema, value distributions, and key variables for EMS demand and exposure analysis.
	ems_eda2.ipynb	Follow-up EDA notebook refining feature selection and exploring additional patterns in the EMS incidents data.
	ems data review.ipynb	Notebook reviewing EMS data quality, cleaning steps, and suitability of fields for modeling and forecasting.
	ems_data_review databricks.ipynb	Databricks-based version of the EMS data review pipeline for scalable EDA and transformation.

Folder File	File	Brief Description
	PCREvents.ipynb	Notebook focusing on PCR events data to inspect event-level fields and relationships relevant to exposure and high-strain events.
	nemsis_sprint0_3_sample.csv	Sampled and consolidated subset of the NEMSIS dataset used for initial exploration and testing.
	NEMSIS Header Table.xlsb	Header reference file describing NEMSIS data elements to support meaningful interpretation during EDA.
	sample_DISPATCHDELAY.txt	Raw sample dispatch delay file used to test parsing, filtering, and integration logic.
	sample_Pub_PCREvents.txt	Raw sample public PCR events file used to validate event-level ingestion and filtering.
	sample_TURNAROUNDDELAY.txt	Raw sample turnaround delay file for testing delay-related feature extraction.
	SQLFilter1	SQL script defining the EMSData database and core table structure for storing filtered EMS data.
	PCR_Exposure_Minimal (SQL script)	SQL script to create the PCR_Exposure_Minimal table with a reduced set of key exposure-related fields.
	PowerShellJan24Filter	PowerShell script used to filter large NEMSIS event files by date for manageable EDA input.
	PowerShell Scripts	PowerShell scripts to display headers and content of txt files for initial review
Implementation /Modeling	Modeling.ipynb	Notebook implementing the initial end-to-end EMS forecasting models, including feature selection, model training, and evaluation for high-strain demand.
Implementation /Product	.gitignore	Git ignore file configured to exclude Streamlit secrets and other sensitive or local configuration files from version control.
	ems_forecaster_appv1.py	Initial version of the EMS forecaster app implementing basic UI, data loading, and simple forecasting workflow for EMS demand.
	ems_forecaster_app.py	Main application script integrating updated forecasting models, weather effects, and improved data handling logic for real EMS datasets.
	ems_forecaster_check.ipynb ems_forecaster_check.py	Sanity check of actual data using the various forecasting models.
	requirements.txt	List of requirements of the Streamlit app.

Folder File	File	Brief Description
	style.css	CSS file defining the app's visual design, including sidebar layout, font colors, backgrounds, and formatting updates for improved interface consistency
Misc	EMS Forecast Call Lifecycle.pptx	Slide deck outlining the end-to-end lifecycle of an EMS forecast call from data ingestion to model output and use.
	EMS Forecasting App.pdf	Visual overview document describing the EMS forecasting app screens, workflow, and key features.
	EMS Forecasting Midterm.pptx	Midterm presentation slides summarizing project motivation, data pipeline, models, and interim results.
	NEMSIS_Data_Request	Details of data request for 2020-2023 including followup emails for the previous year data.
	SD	Systems diagram file illustrating the architecture and data flows between EMS data sources, models, and the app.
	VideoLink	Text file containing the link to the project demonstration or presentation video.

AI Use Section

AI Tool Name	Version Account Type	Specific Feature for which the AI Tool was Used	Value Addition (What value did you add over and above what AI did for you?)
Perplexity	Education Pro	Asked AI to surface literature that would support framing the problem that demonstrates occupational hazard encountered EMS personnel	Having done a coop role in VCH, I learned that work-related injuries are handled by WorkSafeBC so I also asked AI to check for any statistics coming from the organization, this is on top of the 2 it produced on CUPE and JEMS
Perplexity	Education Pro	Asked AI to confirm if there's any AI or ML related studies or projects published using the NEMSIS data in order to check uniqueness of my study	Gave input to AI about the focus of my studies which is really about forecasting work-related injuries for emergency personnels so that it serves as comparison for other studies that may have been done

AI Tool Name	Version Account Type	Specific Feature for which the AI Tool was Used	Value Addition (What value did you add over and above what AI did for you?)
Perplexity	Education Pro	Asked AI to evaluate my timeline if reasonable and for any crucial activities I may have missed	Provide the milestones I crafted as well as the activities envisioned so that AI provide further input on anything I missed
Perplexity	Education Pro	Asked AI to help build and code the Streamlit EMS forecasting app.	Provided the requirements from selecting models like SARIMAR or prophet, week duration, special features like taking into account concerts and more as well as driving how the main content look like with bargraphs and recommendation.
Perplexity	Education Pro	Asked AI to review SQL codes particularly in troubleshooting the time format of the hospital admit time.	Discovered that with my SQL codes, no data is being filtered out so investigated why and found that time format is somehow messing up the filter so I asked AI 3 scenarios on the format.
Perplexity	Education Pro	Asked AI to refine the video script I created, improve the flow and make it more concise so that it's at least 6 minutes long.	Created the outline and initial video script, discussing the major contents I would like to be present in the video then feed it to AI for further improvement.
Perplexity	Education Pro	Asked AI to provide a crash tutorial on Streamlit – app to use and how it works	Provided requirements to build an app and to have dashboard. AI is able to narrow down to Streamlit as a platform that's able to meet my requirements.
Perplexity	Education Pro	Asked AI to provide options for apps that can process large dataset aside from databrick, given that the app is only able to handle 5-10gb data.	Provided the context that I would like to go with Databricks but given its limitations, I would like to explore more app.
Perplexity	Education Pro	Asked AI to layout a couple of approaches for me in terms of joining large dataset in Jupyter Notebook.	Provided context that I'm able to use SQL to narrow down first dataset but given I'm joining to other large dataset, Jupyter Notebook code kept on crashing.

AI Tool Name	Version Account Type	Specific Feature for which the AI Tool was Used	Value Addition (What value did you add over and above what AI did for you?)
Perplexity	Education Pro	Asked AI to build data connection SQL codes and incorporate into the app	Provided context and initial codes built in order for AI to enable the connection of the app to the SQL data
Chagpt	Free Account	Asked AI about how to properly store confidential credentials so that it's not uploaded in github	Provided situation where I have an app code that connects to SQL and would need to hide the credentials
Perplexity	Education	Asked AI to build actual forecasting models and incorporate into the app	Listed the models to be used and specified where to incorporate into the app
Perplexity	Education	Incorporate additional forecasting models into the app	To ensure robustness of forecasting models, prompted AI to add 2 more models.
Claude	Free Account	Build code to use LLM to generate recommendation	Gave specific input to refer to the forecast results and take those as input to generate recommendation output.
Perplexity	Education Pro	Asked AI to generate a separate CSS script dedicated to styling the app sidebar.	I initially built and embedded the CSS directly within the main Python file, then integrated the AI-generated version for cleaner structure and maintainability.
Canva AI	Free Account	Asked AI to design a logo concept for the EMS forecasting app.	I defined the color palette, specifying a teal and cyan theme inspired by diagnostic and healthcare color schemes, then customized the AI-generated version to match the app's interface.
ChatGPT	Free Account	Asked AI to troubleshoot visibility issues with the forecast table in Streamlit.	I iteratively tested AI's CSS suggestions, manually edited the stylesheet, and when the issue persisted, I reconfigured the config.toml file myself, which resolved the problem before requesting a cleaner CSS script from AI for future reference.
Perplexity	Education Pro	Asked AI to generate a PowerShell script to analyze	Reviewed and tested the AI-generated PowerShell script

AI Tool Name	Version Account Type	Specific Feature for which the AI Tool was Used	Value Addition (What value did you add over and above what AI did for you?)
		previous-year text files, including checking headers and validating basic data structure.	against the actual datasets, adjusted header mappings and file paths, and refined the logic to handle data anomalies and missing fields specific to the project files.
ChatGPT	Free Account	Asked AI to generate SQL scripts to import text-based data files into the database tables used for exposure and event records.	Modified the AI-generated SQL scripts to match the project schema and naming conventions, added error handling, and implemented custom batch- completion messages so I could monitor progress and confirm that all files were successfully imported.

List of AI Prompts

Prompts
Given my project and objective on analyzing EMS data and forecasting information to improve QA protocols to lessen work-related injuries of emergency personnel, find relevant literature that would support demonstrating the occupational hazards encountered by these workers.
When the literature was given, I further prompted if AI can give me stats by WorkSafeBC, having learned about the organization during my coop role time in VCH.
Given that I am doing a project on NEMSIS data, provide confirmation on any studies done in the past that is related to AI or ML so that I understand the significance and uniqueness of my study. My study focuses on forecasting work-related injuries for emergency personnels.
Review and evaluate my timeline of the project from EDA, cleaning, model evaluation and selection until dashboard reporting and check if reasonable given the 10-12.5 hrs I can allot weekly for a 2-month period. Mention any activities I may have missed to include.
Help me design and code a Streamlit app for an EMS exposure-risk forecasting dashboard where the user can choose SARIMA or Prophet, select the forecast horizon with a slider, optionally toggle scenario flags (concerts, political rallies), and then see historical plus forecasted weekly exposure counts with prediction intervals.
Review and debug my SQL code for joining NEMSIS tables on PcrKey and converting hospital admit time / PCR completion time fields into a consistent datetime format that I can use for weekly aggregation.
Refine the video script I created for my midterm presentation on EMS exposure forecasting—improve the flow, make it more concise, and keep the runtime around 6 minutes while preserving key technical details.

Prompts
Provide a crash tutorial on building a Streamlit app for data science projects: how to structure the main script, add sidebar controls, display plots and tables, and run the app locally.
Suggest options for tools or platforms that can process large datasets besides the free Databricks edition, given that it can only handle around 5–10 GB, and explain pros/cons for my NEMSIS project.
Lay out a couple of approaches for joining large relational datasets in Python/Jupyter (e.g., from NEMSIS): when to rely on pandas merges vs doing joins in SQL first, and how to manage memory efficiently.
Have a Python-based EMS forecasting app and I need to connect it to a SQL database instead of using fake data. Here is my current app code and data structure—please write the SQL connection code (including queries) and show me exactly how to integrate it into my app so it can read real EMS data.
Have an app that connects to a SQL database, and I'm pushing the code to a public GitHub repo. How can I properly store and hide confidential credentials (server, username, password, connection string) so they are not committed to GitHub, and what is the recommended way to load them safely at runtime?
Building an EMS demand forecasting app and want to integrate the following models (e.g., SARIMA, Prophet, Naïve, Moving Average and Exponential Smoothing). Here is my current app structure and data pipeline—please write the model training and prediction code and show where to insert it so the app can generate and display forecasts based on the selected model.
Add two additional forecasting models for time series seasonality — Holt's Linear Trend and Holt-Winters methods. Implement automatic selection of the best model based on AIC or RMSE. Include error handling for Holt-Winters if only one year of data is available
Use the forecast results as input data. Generate a recommendations section that summarizes key performance trends and suggests actions based on predicted values. Structure the output in a brief, client-friendly format suitable for report inclusion
Help me create a separate CSS script that styles only the sidebar section of my Streamlit app. It should include background color, font color, spacing, and hover effects. I currently have inline CSS in my Python file, but I want to move it to a dedicated stylesheet
Design a simple, professional logo concept for an EMS forecasting app? I'd like to use a cyan and teal color palette, inspired by healthcare or diagnostic themes. The design should look clean and modern.
My forecast table in Streamlit isn't showing even though the data is loading correctly. Can you help me troubleshoot what might be wrong with my CSS or Streamlit configuration? Please suggest debugging steps or how to adjust the config.toml file if necessary.
Generate a PowerShell script that reads multiple previous-year EMS text files, confirms that the headers match a given schema, and reports any missing or mismatched fields.
Write SQL scripts to import text-based EMS exposure and event files into SQL Server tables (e.g., PCREvents and Exposure), including basic error handling and a message indicating when each batch import is completed.